Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14727-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0016

Date: 07/06/2015
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 590 Days
SR 81 (LOGANVILLE HWY) OVER THE APALACHEE RIVER Elapsed Calender Days: 467  Days
Percent Time: 79.15
District: 1 Area: 02
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 01/17/2014

P. 0. BOX 155 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/21/2014

CONYERS GA 30012-0155 Date Work Began: 03/31/2014

Phone: (770)922-8660 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,474,747.98 Counties:

Original Contract Amount $2,385,901.95 Barrow Walton

Funds Available $716,768.66

Percent Complete 71.04%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
142296- $2,474,747.98 $2,385,901.95 $716,768.66 71.04% $50,915.69

Chief Engineer

06/01/2015
to 06/30/2015



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14727-14-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0016

Pay Period:

Date: 07/06/2015
Page 2 of 6

06/01/2015
to 06/30/2015

Project Number:

Federal State Project Number:

142296-

SR 81 - BRIDGE REPLACEMENT

BRST0-1308-00(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,406,383.46
$351,595.86
$1,757,979.32

$1,757,979.32

$1,757,979.32

Prev to Date
$1,365,650.91

$341,412.72

$1,707,063.63

$0.00 $0.00
$1,707,063.63

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,707,063.63

Total Payable:

This Estimate

$40,732.55
$10,183.14
$50,915.69
$0.00
$50,915.69
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$50,915.69



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14727-14-000-0 Estimate Number: 0016

Date: 07/06/2015
Page 3 of 6

Pay Period: 06/01/2015
to 06/30/2015

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 776
23300.000 .057
.833 $1,328.10 $19,408.90
BRST0-1308-00(012)
0015 210-0100 GRADING COMPLETE - LS 1.000 .826
375225.000 .040
.866 $15,009.00 $324,944.85
BRST0-1308-00(012)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,800.000 2,458.560
21.850 588.860
3,047.420 $12,866.59 $66,586.13
0024 318-3000 AGGR SURF CRS TN 90.000 93.940
21.850 .000
93.940 $.00 $2,052.59
0050 433-1000 REINF CONC APPROACH SLAB SY 250.000 280.000
165.000 .000
280.000 $.00 $46,200.00
Category Amount: $29,203.69 $459,192.47
Category Number: 0040 PERMANENT EROSION CONTROL
0110 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 80.000 123.375
12.250 160.875
284.250 $1,970.72 $3,482.06
Category Amount: $1,970.72 $3,482.06
Category Number: (0030 TEMPORARY EROSION CONTROL
0155 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 5.000 1.000
25.000 2.000
3.000 $50.00 $75.00
0170 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,150.000 1,816.291
0.250 78.000
1,894.291 $19.50 $473.57



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14727-14-000-0 Estimate Number: 0016

Date: 07/06/2015

Page 4 of 6

Pay Period: 06/01/2015
to 06/30/2015

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0175 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 880.000 546.724
3.000 45.000
591.724 $135.00 $1,775.17
Category Amount: $204.50 $2,323.74
Category Number: 0040 PERMANENT EROSION CONTROL
0180 716-2000 EROSION CONTROL MATS, SLOPES SY 5,138.000 3,413.949
1.000 1,004.444
4,418.393 $1,004.44 $4,418.39
Category Amount: $1,004.44 $4,418.39
Category Number: (0030 TEMPORARY EROSION CONTROL
0190 167-1500 WATER QUALITY INSPECTIONS MO 16.000 14.000
400.000 1.000
15.000 $400.00 $6,000.00
Category Amount: $400.00 $6,000.00
Category Number: 0040 PERMANENT EROSION CONTROL
0225 700-6910 PERMANENT GRASSING AC 4.000 1.903
1150.000 496
2.399 $570.40 $2,758.85
0230 700-7000 AGRICULTURAL LIME TN 7.000 2.095
75.000 .250
2.345 $18.75 $175.88
0235 700-8000 FERTILIZER MIXED GRADE TN 2.000 1.316
600.000 .250
1.566 $150.00 $939.60
0245 163-0240 MULCH TN 100.000 36.900
325.000 4.931
41.831 $1,602.58 $13,595.08



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14727-14-000-0 Estimate Number: 0016

Date: 07/06/2015

Page 5 of 6

Pay Period: 06/01/2015
to 06/30/2015

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0325 711-0100 TURF REINFORCING MATTING, TP 1 Sy 5,613.000 1,371.907
3.500 323.556
1,695.463 $1,132.45 $5,934.12
0330 711-0200 TURF REINFORCING MATTING, TP 2 sy 1,068.000 234.968
3.750 160.000
394.968 $600.00 $1,481.13
Category Amount: $4,074.18 $24,884.66
Category Number: 0030 TEMPORARY EROSION CONTROL
0380 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 24.000 8.500
/SAND BAGS 225.000 2.250
10.750 $506.25 $2,418.75
0385 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 680.000 663.400
10.000 80.000
743.400 $800.00 $7,434.00
Category Amount: $1,306.25 $9,852.75
Category Number: 0060 BRIDGE NO 1 - OVER THE APALACHEE RIVER
0435 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 180.000 189.000
85.000 .000
189.000 $.00 $16,065.00
0450 524-0010 DRILLED CAISSON - LF 40.000 41.830
1300.000 .000
41.830 $.00 $54,379.00
54 IN
0465 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,936.000 1,123.951
40.000 296.556
1,420.507 $11,862.24 $56,820.28



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14727-14-000-0 Estimate Number: 0016

Date: 07/06/2015

Page 6 of 6

Pay Period: 06/01/2015
to 06/30/2015

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE NO 1 - OVER THE APALACHEE RIVER
0470 603-7000 PLASTIC FILTER FABRIC SY 1,936.000 1,123.951
3.000 296.556
1,420.507 $889.67 $4,261.52
Category Amount: $12,751.91 $131,525.80
Category Number: (0010 ROADWAY
131 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 372.020
TL & H LIME 63.250 .000
372.020 $.00 $23,530.27
Temporary Asphalt
136 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 180.240
MATL & H LIME 71.250 .000
180.240 $.00 $12,842.10
Temporary Asphalt
141 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 278.980
L & H LIME 67.700 .000
278.980 $.00 $18,886.95
Temporary Asphalt
Category Amount: $0.00 $55,259.32

Project Total Amount:

$50,915.69

$1,757,979.32



